
Average Actual 

Days

City of Raleigh 

Plan Review Performance Report
Projected Completion Dates 

4/1/2010 through 6/30/2010

Review Cycle 4

7/12/2013

Benchmark

Met

Benchmark 1-2 Days 

Late

3-4 Days 

Late

5+ Days 

Late

Reviews 

Incomplete

Total Plans 

 0%  1 6.00Recorded Map - Single Track Mylar  1  3 

 67%  1 3.67Recorded Map - Multi Track - Mylar  3  5 

 100% 3.00Construction Plans - Mylar  4  12 

 100% 1.00Site Development  1  3 

 100% 1.50Grading  4  3 

 100% 3.11Standard Commercial Plan Review  3  5 

 100% 0.00Group Housing  1  5 

 95%  1 3.11Alterations and Repairs  13  4 

 100% 2.50SFD / Duplex  2  4 

 96%  1  0  2 32
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